

**PROJECT CHANGE NOTICE  
HOLY SPIRIT CATHOLIC CHURCH  
SPIRIT I**

PCN # 1

Change Notice Title: Youth Center

Estimated Cost Impact:

Originator: Arthur Kunkel  
Origination Date: August 7, 2008

Engineering:	\$	0
Contract Packages	\$	138,000
Owners Cost	\$	0
Contingency/Escalation	\$	0
<b>Total estimated Costs</b>	<b>\$</b>	<b>138,000</b>

**Description of Change:** Find attached Position Statement. The Youth Center is approved scope of work that can not be absorbed into the approved budget as intended. The actual Youth Center size is 1388 SF. The approved budget is \$99.75 / SF. Escalation was not budgeted see PCN # 3.





Disciplines Affected:

Civil	_____	Other	_____
Structural	_____	None	X
Architectural	_____		
Mechanical	_____		
Electrical	_____		

Reason for Change:

1. Owner Change	_____	6. Pricing/Performance	X
2. Design Change	_____	7. Budget Shift	_____
3. Field Conditions	_____	8. Forecast	_____
4. Errors / Omission	_____	9. Other	_____
5. Schedule	_____	10. Cost Reduction	_____

Schedule Impact: \_\_\_ Yes    X \_\_\_ No    Comment: Youth Center designed during Schematic Design

	8-4-08
Father Jerry Riney - HSSC	Date
	8-04-08
Jane Wilson - PC President	Date
	7-17-08
Linda Keene - Finance Committee Chair	Date
	7/17/08
Arthur Kunkel - PPSC Chair	Date

Approval Instruction:

\_\_\_ Approved, Forecast Only  
 Approved, Make Budget Changes  
 \_\_\_ Denied  
 \_\_\_ Acknowledged

Attachments: Originator is to attach correspondence, scope, sketches, worksheets/other supporting documentation