

**PROJECT CHANGE NOTICE
HOLY SPIRIT CATHOLIC CHURCH
SPIRIT I**

PCN # 2

Change Notice Title: Spirit II Restrooms

Estimated Cost Impact:

Originator: Arthur Kunkel
Origination Date: August 8, 2008

Engineering	\$	0
Contract Packages	\$	126,000
Owners Cost	\$	0
Contingency/Escalation	\$	0
Total estimated Costs	\$	126,000

Description of Change: Find attached original program scope document dated December 7, 2007. This is considered a cost reduction item as it is less expensive to construct one set of restrooms sized-up for both Spirit I and II than to construct separately. This PCN is intended to provide an additional budget for this increased size of restrooms for Spirit II. Spirit II budget transfer is based on 680 SF @ \$185.25 / SF as originally budgeted. Escalation was not budgeted see PCN # 3.

Disciplines Affected :

Civil	_____	Other	_____
Structural	_____	None	X
Architectural	_____		
Mechanical	_____		
Electrical	_____		

Reason for Change:

1. Owner Change	_____	6. Pricing/Performance	_____
2. Design Change	_____	7. Budget Shift	X
3. Field Conditions	_____	8. Forecast	_____
4. Errors / Omission	_____	9. Other	_____
5. Schedule	_____	10. Cost Reduction	X

Schedule Impact: _____ Yes X

Comment: Restrooms were designed during Schematic Design. .

<i>Jerry Riney</i>	8-04-08
Father Jerry Riney / HSCC	Date
<i>Jane Wilson</i>	8-04-08
Jane Wilson - PC President	Date
<i>Linda Keene</i>	7-17-08
Linda Keene, Finance Committee Chair	Date
<i>Arthur Kunkel</i>	7/17/08
Arthur Kunkel - PPSC Chair	Date

Approval Instruction:

_____ Approved, Forecast Only
 Approved, Make Budget Changes
 _____ Denied
 _____ Acknowledged

Attachments: Originator is to attach correspondence, scope, sketches, worksheets/other supporting documentation