

**PROJECT CHANGE NOTICE
HOLY SPIRIT CATHOLIC CHURCH
SPIRIT I**

PCN # 3

Change Notice Title: Spirit I Escalation	Estimated Cost Impact:
Originator: Arthur Kunkel	Engineering \$ <u>0</u>
Origination Date: August 7, 2008	Contract Packages \$ <u>0</u>
	Owners Cost \$ <u>0</u>
	Contingency/Escalation \$ <u>195,000</u>
	Total estimated Costs \$ <u>195,000</u>

Description of Change: Find attached Position Statement.
The approved budget of \$5.6MM does not include escalation. At the time there were no inflationary pressures and the budget was challenged to absorb any minor increases. What a difference four months can make! This PCN is intended to increase the budget for escalation as used in the business plan at a rate of 5% of the direct Construction costs.

Disciplines Affected:		Reason for Change:	
Civil	_____	1. Owner Change	_____
Structural	_____	2. Design Change	_____
Architectural	_____	3. Field Conditions	_____
Mechanical	_____	4. Errors / Omission	_____
Electrical	_____	5. Schedule	_____
	Other _____	6. Pricing/Performance	X
	None _____	7. Budget Shift	_____
	X	8. Forecast	_____
		9. Other	_____
		10. Cost Reduction	_____

Schedule Impact: ___ Yes X No **Comment:** _____

<i>F. Jerry Riney</i> Father Jerry Riney - HSCC	8-04-08 Date	Approval Instruction: ___ Approved, Forecast Only ___ Approved, Make Budget Changes ___ Denied ___ Acknowledged
<i>Jane G Wilson</i> Jane Wilson - PC President	8-04-08 Date	
<i>Linda Keene</i> Linda Keene - Finance Committee Chair	7-17-08 Date	
<i>Arthur Kunkel</i> Arthur Kunkel - PPSC Chair	7/17/08 Date	

Attachments: Originator is to attach correspondence, scope, sketches, worksheets/other supporting documentation