
Date: January 31, 2009

Parkside Church Project PROJECT TOTAL COST REPORT
Cost Code Account Description

Original Current Construct Commit Expend Commit Expend Last Current To Last Construct To Current

Parkside Church Project
500.000 Spirit I
501.000 Division 1 General Requirements
501.100 Plans and Specifications 12,500 15,650 15,650 15,650 15,650 12,500 22,500 10,000 10,000
501.110 Testing Services 8,500 2,065 2,065 2,065 2,065 8,500 8,500 0 0
501.120 CM Support 31,850 31,850 31,850 0 0

Sub Total - Division 1 52,850 17,715 17,715 17,715 17,715 52,850 62,850 10,000 10,000

502.000 Division 2 Site development
502.100 Rough Grade 361,100 54,804 314,452 236,447 349,452 349,452 0 (11,648)
502.110 Bitimious Pavement 156,900 156,900 156,900 0 0

Sub Total - Division 2 600,000 600,000 518,000 0 54,804 314,452 236,447 506,352 506,352 0 (11,648)

503..000 Division 3 Concrete
503.100 Concrete 314,629 720 291,501 720 291,501 291,501 0 (23,128)

Sub Total - Division 3 314,629 0 720 291,501 720 291,501 291,501 0 (23,128)

504.000 Division 4 masonry 0
504.100 Masonry 333,000 333,000 255,000 (78,000) (78,000)

Sub Total - Division 4 333,000 0 0 0 0 333,000 255,000 (78,000) (78,000)

505.000 Division 5 Steel
505.100 Fabricated Steel Supplier 129,400 129,400 22,700 (106,700) (106,700)
505.110 Erect Steel 0 0 0 0 0
505.120 Fabricated Truss Supplier 133,039 133,039 171,650 38,611 38,611
505.130 Erect Truss 49,125 49,125 0 (49,125) (49,125)

Sub Total - Division 5 311,564 0 0 0 0 311,564 194,350 (117,214) (117,214)

506.000 Division 6 Plastic and Wood
506.100 Casewook and Cabinetry 69,150 69,150 64,843 (4,307) (4,307)
506.110 General trades by SMD 71,761 71,761 71,761 0 0

Sub Total - Division 6 140,911 0 0 0 0 140,911 136,604 (4,307) (4,307)

507.000 Division 7 Thermal and Moisture Barrier
507.100 Roofing 246,400 246,400 166,000 (80,400) (80,400)

Sub Total - Division 7 246,400 0 0 0 0 246,400 166,000 (80,400) (80,400)

508.000 Division 8 Doors and Windows
508.100 Hollow Metal Doors and Frames 86,445 86,445 89,125 2,680 2,680
508.110 Aluminium Store Front Windows 122,300 122,300 102,125 (20,175) (20,175)

Sub Total - Division 8 208,745 0 0 0 0 208,745 191,250 (17,495) (17,495)

509.000 Division 9 Finishes
509.100 Walls and Ceilings 544,200 544,200 421,144 (123,056) (123,056)
509.110 Flooring 74,500 74,500 42,580 (31,920) (31,920)
509.120 Cermic Tile 54,200 54,200 62,400 8,200 8,200
509.130 Painting 73,880 73,880 53,625 (20,255) (20,255)

Epoxy Floor Coating 9,980 9,980 9,980
Sub Total - Division 9 746,780 0 0 0 0 746,780 579,749 (167,031) (167,031)

510.000 Division 10 Specialities
510.100 Specialities 90,531 90,531 63,020 (27,511) (27,511)

Parish Hall Moveable Wall Panels 48,200 48,200 48,200
Sub Total - Division 10 90,531 0 0 0 0 90,531 111,220 20,689 20,689

512.000 Division 12 Furnishings
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512.100 Furnishings 19,271 19,271 13,451 (5,820) (5,820)
Sub Total - Division 12 19,271 0 0 0 0 19,271 13,451 (5,820) (5,820)

515.000 Division 15 Mechanical
515.100 Plumbing and Utilities 283,710 283,710 264,050 (19,660) (19,660)
515.110 Building HVAC 711,500 711,500 908,913 197,413 197,413
515.120 Geo Thermal Well Field 300,000 300,000 300,000
515.130 HVAC Commissioning 20,000 0 0 0 (20,000)
515.140 Fire Protection 161,000 161,000 121,337 (39,663) (39,663)

Sub Total - Division 15 1,176,210 0 0 0 0 1,156,210 1,594,300 438,090 418,090

516.000 Division 16 Electrical
516.100 Electrical 410,000 410,000 344,000 (66,000) (66,000)
516.110 Security - Keyser 95,000 0 0 0 (95,000)
516.120 Communications - Keyser 0 0
516.130 Audio and Video - Keyser 0 0

Sub Total - Division 16 505,000 0 0 0 0 410,000 344,000 (66,000) (161,000)

Sub Total - Spirit I Building & Site  Cost 3,616,694 4,075,694 4,663,891 17,715 73,239 623,668 254,882 4,514,115 4,446,627 (67,488) (217,264) 370,933
519.000 Construction Contingency 289,336 289,336 31,470 31,470 31,470 0 0 (257,866)

Sub Total - Spirit I Construction Cost 3,906,030 4,365,030 4,695,361 17,715 73,239 623,668 254,882 4,545,585 4,478,097 (67,488) (217,264) 113,067

600.000 Owners Cost 
Off site Work Scope (All) 275,000 340,000 260,475 0 0 42,310 42,310 260,475 260,475 0 0 (79,525)

601.101 Traffic Study - BWSC 5,500 5,500 5,475 5,475 5,475 5,475 5,475 0 0 (25)
601.102 Utilities - Forced Sewer Line & Pit 244,500 244,500 150,000 150,000 150,000 0 0 (94,500)
601.103 Smallhouse Roadway Improvements 0 65,000 65,000 65,000 65,000 0 0 0
601.104 Civil Engineering Design - BWSC 25,000 25,000 40,000 36,835 36,835 40,000 40,000 0 0 15,000
602.000 Existing Structures 160,000 80,000 30,000 30,000 30,000 0 0 (50,000)
602.101 Remodel 70,000 70,000 25,000 25,000 25,000 0 0 (45,000)
602.102 Demolitions  (deprecitable costs) 5,000 5,000 0 0 0 0 0 (5,000)
602.102 Rework Fencing 5,000 5,000 5,000 5,000 5,000 0 0 0

6 ea. Sacremental windows + one 80,000 0 0 0 0 0 0 0
603.000 Permits and Fees 10,000 10,000 10,000 4,986 4,986 6,352 6,352 10,000 10,000 0 0 0
604.000 Investigations and Material Testing 15,000 15,000 15,000 7,900 7,900 15,000 15,000 0 0 0
605.000 Temporay Construction 55,000 55,000 25,000 180 180 180 180 25,000 25,000 0 0 (30,000)
605.101 Cost of Utilities -CWIP 15,000 15,000 4,000 4,000 4,000 0 0 (11,000)
605.102 Services - dumpers and sanitation 35,000 35,000 11,000 180 180 180 180 11,000 11,000 0 0 (24,000)
605.103 Security - lighting,Fence & Gates 5,000 5,000 10,000 10,000 10,000 0 0 5,000
606.100 Dry Wells for Detention Ponds 0 0 20,000 7,400 7,400 7,400 7,400 0 (12,600) 7,400
606.101 Building Technogy and Fire Alarms 0 0 0 85,000 85,000 0 85,000 85,000
606.102 Building Security System 0 0 0 12,000 12,000 0 12,000 12,000
607.000 Professional Compensations 781,767 781,767 871,202 0 22,143 883,788 376,966 892,457 899,622 7,165 28,420 117,855
607.101 Architect Engineer - BCDM 376,767 376,767 386,267 6,423 386,267 319,005 386,267 386,267 0 0 9,500
607.102 Construction Manager - SMD 390,000 390,000 442,735 13,965 442,735 13,965 442,740 449,905 7,165 7,170 59,905
607.103 Travel and Other Compensations 15,000 15,000 10,000 6,950 6,950 10,000 10,000 0 0 (5,000)
607.104 Civil Site Engineering - M.S. Evans & J. Adams 0 0 27,200 1,050 27,720 26,770 27,200 27,200 0 0 27,200
607.106 PPSC & BCDM Office Expenses 0 0 5,000 8,866 8,866 15,000 15,000 0 10,000 15,000
607.107 Commissioning Authority - FCG 0 0 0 705 11,250 1,410 11,250 11,250 0 11,250 11,250

607.105 Legal - Keith Carwell 0 0 5,000 3,740 3,740 5,000 3,740 (1,260) (1,260) 3,740
608.101 Landscaping (excludes Irrigation)  55,000 55,000 30,000 30,000 30,000 0 0 (25,000)
609.000 Furniture, Equipment and Relocations 225,000 225,000 225,000 225,000 225,000 0 0 0
609.101 Kitchen 80,000 80,000 80,000 80,000 80,000 0 0 0
609.102 Parish Hall 0 0
609.103 Religion Education 0 0
609.104 Parish Office 0 0
609.105 Misc Other 0 0

0 0
610.100 Owners Reserve 117,204 117,204 65,504 78,378 72,473 (5,905) 6,969 (44,731)
600.000 Sub Total - Owners Cost 1,693,970 1,678,970 1,557,181 5,166 27,309 951,670 444,848 1,675,710 1,675,710 (0) 118,529 (3,260)

0 0
Total Spirit I 5,600,000 6,044,000 6,252,542 22,881 100,548 1,575,338 699,730 6,221,294 6,153,806 (67,488) (98,736) 109,806


