

# **SCOTT, MURPHY & DANIEL**



P. O. BOX 2520 • BOWLING GREEN, KY. 42102

## **PROJECT PROGRESS REPORT**

### **HOLY SPIRIT CATHOLIC CHURCH**

#### **SPIRIT I**

**1/27/09**

The geo-thermal well field design has been prepared by BCDM and issued to SMD. SMD will issue the bid packages for the installation of the geo-thermal well field installation.

The completed construction documents have been submitted to the state for review for the "FULL" building permit. We currently are working under a "site/foundation" permit. We also have permit in hand for installation of the sanitary sewer on site.

The concrete foundation work has continued despite the weather. Our crews have been making tremendous progress while dealing with the cold conditions. The rain/ice today put a temporary hold on our work. The footings are in place for approximately three quarters of the building perimeter. As the perimeter foundations are completed, we will move on to any remaining interior footings.

SMD is currently in process of awarding the subcontracts for the remainder of the work for Spirit One. We have spent much time reviewing all the bids and clarifying/comparing scopes to make certain that all bids were understood and carefully considered. We received great participation from many interested contractors. Work is hard to come by these days and this made for very competitive bids. In that regard, it is a great time to build (competition is good) and Holy Spirit is the beneficiary.

The successful/unsuccessful bidders are being notified and contracts are being developed so we will be ready to proceed with construction as soon as the full building permit is received.

**Phone (270) 781-9944 • Fax (270) 782-2506**  
**Email@scottmurphydaniel.com**

**SCOTT, MURPHY & DANIEL**



P. O. BOX 2520 • BOWLING GREEN, KY. 42102

Phone (270) 781-9944 • Fax (270) 782-2506  
Email@scottmurphydaniel.com